

Affiliate Program • September

Timeline & Budget

Thirty affiliates by the end of September. The plan, and the budget behind it.

01 Timeline

02 Budget

Prepared by Affimarq

Date 25 August 2026

Week by week to thirty

Period	Activity
Late August	Place the fake orders in stages. Build the affiliate list alongside.
Week 1	Get all orders delivered and reviewed. Contact 30 affiliates.
Week 2	Ship to at least 10 affiliates. Contact the next 30.
Week 3	Ship to at least 20 more affiliates.
Week 4 onward	Keep finding new affiliates. Keep contacting them.

Month-end target

30 Affiliates

Product focus

- 01 Brief Dewasa
- 02 Brief Boxer Dewasa
- 03 Boxer Dewasa

Affiliate commission

15% + ads

02 • Budget

Where the budget goes

Total budget

Rp 24.000.000


Target ROAS

2x

Target revenue

Rp 48.000.000

Channel	Allocation	Share
TikTok Ads	Rp 7.000.000	29%
Shopee Ads	Rp 7.000.000	29%
TikTok Ads for Live Affiliate *	Rp 10.000.000	42%
Total	Rp 24.000.000	100%



* Spent only when affiliates are available for live selling.