

Affiliate Program • September

Timeline & Budget

Thirty affiliates by the end of September. The plan, and the budget behind it.

01 Timeline **02** Budget

Prepared by Team name Date DD Month YYYY

Week by week to thirty

Period	Activity
Late August	Place the fake orders in stages. Build the affiliate list alongside.
Week 1	Get all orders delivered and reviewed. Contact 30 affiliates.
Week 2	Ship to at least 10 affiliates. Contact the next 30.
Week 3	Ship to at least 20 more affiliates.
Week 4 onward	Keep finding new affiliates. Keep contacting them.

Month-end target

30 Affiliates

Product focus

- 01 Brief Dewasa
- 02 Brief Boxer Dewasa
- 03 Boxer Dewasa

Affiliate commission

15% + ads

02 • Budget

Where the budget goes

Total budget

Rp 24.000.000


Target ROAS

2x

Target revenue

Rp 48.000.000

Channel	Allocation	Share
TikTok Ads	Rp 7.000.000	29%
Shopee Ads	Rp 7.000.000	29%
TikTok Ads for Live Affiliate *	Rp 10.000.000	42%
Total	Rp 24.000.000	100%



* Add the note for this line.